# Project tracker

- → Project Title Travel2gether
- → Project Team Name Navigators
- → Team Details -

#Product owner# Scrum master 
#Developers 
Vinuthna sneha
Preetham
Vinayasri,
Parnika,
Jesses

#### →Project Goals -

Develop a tour guide and tourist website that connects travelers with local tour guides, offers location details, and integrates a secure payment system.

- →**Tech Stack** To be decided based on team discussion
- → Project Deadline/Milestones
- Day 1: Project selection, website naming, and reference site research.
- Day 2: Design homepage, create user profiles, payment integration, and location pages.

### • Tasks - Day 1

## **Task Description:**

- Select the project and name it "Travel 2gether."
- Visit multiple websites for design and feature references.

Task	Description	Task Lead	Progress
Task 1	Select project and select name and visit multiple websites for reference	Team	Com *
Task 2	Research existing tour websites and make a blueprint	Team	Com •

### • Tasks - Day 2

Task	Status	Owner	Due date
Design home page	In Progress -	Preetham Jeeses	FEB 01,2025
Develop payment page	Completed -	Vinuthna sneha	JAN 27,2025
Create Tour guide and Tourist login and signup page	Completed •	Vinayasri	JAN 27,2025
Make Location pages and famous places of that location	Completed -	Parnika	JAN 27,2025

## **Decision Log and Issue Tracker**

#### **Decision Log**

#	Status	Task	Description & Impact	Proposed by	Date	Result
1	Approved	Task 1	Website name decided as travel2gather	Team	Day 1	Implemented
2	Pending	Task 2	Homepage references collected	Team	Day 2	Reviewing

#### **Issue Tracker**

#	Status	Task	Issue	Reported by	Assigned to	Due Date	News
1	C •	Profile creation	Profile images not loading	Profile creator	Profile creator	Day 2	Debugging required
2	C •	Payment page	APi integration issue	Payment develope	Payment developer	Day 2	Researching fixes